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ESTIMATE RUN 09/03/2020

ESTIMATE SUMMARY 14:47:14

CONTID: C22044-ALT     ESTIMATE NO: 0014 PROG 2005

PCN: 22044-ALTBID2 COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 13 CR 5 NORTH AND SOUTH PERCENT TIME:

PROJECT NO: STA0131-070 PCCP ALT          

SH 13 CR 5 NORTH AND SOUTH (PCCP Alternate)

NAME OF ROAD:  

PROJECT COUNTIES: RIO BLANCO

CONTRACTOR:

SCOTT CONTRACTING INC. PAY PERIOD ENDING

9200 E. Mineral Ave., Suite 400 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Centennial CO 80112     (303)279-0900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 17,630,492.54 PARTICIPATING $ $ 10,565.90

AWARD PROJECT AMT: 16,872,998.84 NON-PARTICIPATING 2,047,903.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-346,402.66

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

83.83

FIXED COMPLETION DATE

FIXED COMPLETION DATE

65.22%

6,131,078.21

2,058,469.80

1,712,067.14

1,712,067.14

$

$

$

$

125,059.00

11,374,355.33

11,499,414.33

606,137.98

12,105,552.31

-253,094.98

0.00

11,852,457.33

0.00

AMOUNT DUE 11,852,457.33 1,712,067.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,712,067.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

GARFIELD

  

451.0 TIME ALLOW: 11/23/2020 ??:??:??

ORIG TIME ALLOW: 11/23/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/05/2019

06/05/2019

08/28/2020

03/28/2019

04/17/2019

05/30/2019

06/05/2019
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

14,150.001.000

0.00

1.000

L S 

14,150.00000

0010 Removal of Structure 2.000

0.000

202-00001  
 

10,040.002.000

0.00

3.000

EACH

5,020.00000

0015 *Removal of Pipe 33.500

0.000

202-00033  
 

110,885.0033.500

0.00

33.500

EACH

3,310.00000

0020 *Removal of Delineator 308.000

0.000

202-00090  
 

1,863.40308.000

0.00

308.000

EACH

6.05000

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

1,200.000

SY  

7.30000

0030 *Removal of Pavement Marking (Grinding) 0.000

0.000

202-00250  
 

0.000.000

0.00

44,170.000

SF  

0.85000

0035 *Removal of Ground Sign 22.000

0.000

202-00810  
 

1,999.8022.000

0.00

40.000

EACH

90.90000

0040 *Removal of Fence 55,112.000

0.000

202-01000  
 

46,845.2055,112.000

0.00

55,112.000

LF  

0.85000

0045 *Removal of Gate 53.000

0.000

202-01035  
 

6,413.0053.000

0.00

53.000

EACH

121.00000

0050 Removal of Guardrail Type 3 2,426.000

0.000

202-01130  
 

13,100.402,426.000

0.00

2,426.000

LF  

5.40000

0055 Removal of End Anchorage 9.000

0.000

202-01300  
 

3,879.009.000

0.00

9.000

EACH

431.00000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Cattle Guard 1.000

0.000

202-01400  
 

606.001.000

0.00

1.000

EACH

606.00000

0065 Sawing Asphalt Material (6 Inch) 0.000

30.000

202-05026  
 

256.5030.000

256.50

740.000

LF  

8.55000

0070 Unsuitable Material 6,770.830

0.000

203-00050  
 

48,072.896,770.830

0.00

7,000.000

CY  

7.10000

0075 *Embankment Material (Complete In Place) 249,161.000

0.000

203-00060  
 

1,407,759.65249,161.000

0.00

249,161.000

CY  

5.65000

0080 Proof Rolling 31.500

5.500

203-01100  
 

3,700.0037.000

550.00

180.000

HOUR

100.00000

0085 Blading 6.000

0.000

203-01500  
 

1,290.006.000

0.00

160.000

HOUR

215.00000

0090 Backhoe 20.500

0.000

203-01510  
 

2,521.5020.500

0.00

180.000

HOUR

123.00000

0095 Dozing 10.250

0.000

203-01550  
 

2,009.0010.250

0.00

160.000

HOUR

196.00000

0100 Combination Loader 44.500

3.000

203-01594  
 

7,790.0047.500

492.00

180.000

HOUR

164.00000

0105 Potholing 19.000

0.000

203-01597  
 

4,978.0019.000

0.00

19.000

HOUR

262.00000

0110 Topsoil 7,024.000

3,221.000

207-00205  
 

36,882.0010,245.000

11,595.60

34,149.000

CY  

3.60000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Stockpile Topsoil 34,149.000

0.000

207-00210  
 

141,718.3534,149.000

0.00

34,149.000

CY  

4.15000

0120 Wetland Topsoil 9.000

0.000

207-00305  
 

67.959.000

0.00

758.000

CY  

7.55000

0125 Stockpile Wetland Topsoil 746.000

0.000

207-00310  
 

5,222.00746.000

0.00

746.000

CY  

7.00000

0130 *Erosion Log Type 1 (12 Inch) 5,209.000

1,660.000

208-00002  
 

32,627.756,869.000

7,885.00

21,960.000

LF  

4.75000

0135 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,820.00000

0140 Vehicle Tracking Pad 2.000

0.000

208-00070  
 

4,360.002.000

0.00

2.000

EACH

2,180.00000

0145 Removal and Disposal of Sediment (Labor) 182.500

80.000

208-00103  
 

12,731.25262.500

3,880.00

320.000

HOUR

48.50000

0150 Removal and Disposal of Sediment (Equipment) 83.000

30.000

208-00105  
 

6,847.80113.000

1,818.00

113.000

HOUR

60.60000

0155 Sweeping (Sediment Removal) 253.500

31.500

208-00106  
 

51,870.00285.000

5,733.00

350.000

HOUR

182.00000

0160 Removal of Trash 23.000

0.000

208-00107  
 

4,669.0023.000

0.00

60.000

HOUR

203.00000

0165 Erosion Control Management 177.500

20.000

208-00207  
 

35,945.00197.500

3,640.00

300.000

DAY 

182.00000



CONTID: C22044-ALT     COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Dust Palliative (Magnesium Chloride) 28,903.000

0.000

209-00600  
 

43,354.5028,903.000

0.00

30,000.000

GAL 

1.50000

0175 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

12.000

EACH

424.00000

0180 *Reset Ground Sign 11.000

0.000

210-00810  
 

3,003.0011.000

0.00

20.000

EACH

273.00000

0185 *Seeding (Native) 9.400

0.000

212-00006  
 

2,961.009.400

0.00

64.000

ACRE

315.00000

0190 *Seeding (Wetlands) 0.000

0.000

212-00028  
 

0.000.000

0.00

0.470

ACRE

3,120.00000

0195 *Soil Conditioning 9.400

0.000

212-00032  
 

12,408.009.400

0.00

64.000

ACRE

1,320.00000

0200 *Mulching (Weed Free) 3.500

0.000

213-00003  
 

2,611.003.500

0.00

48.000

ACRE

746.00000

0205 *Spray-on Mulch Blanket 2.100

0.000

213-00013  
 

6,489.002.100

0.00

6.000

LB  

3,090.00000

0210 *Mulch Tackifier 1,128.000

0.000

213-00061  
 

2,932.801,128.000

0.00

9,628.000

LB  

2.60000

0215 *Bonded Fiber Matrix 42.000

0.000

213-00150  
 

122,220.0042.000

0.00

80.000

ACRE

2,910.00000

0220 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

18,399.000

0.000

216-00201  
 

49,677.3018,399.000

0.00

80,136.000

SY  

2.70000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

5,795.000

SY  

5.60000

0230 *Wildlife Biologist 12.000

0.000

240-00001  
 

18,240.0012.000

0.00

12.000

DAY 

1,520.00000

0235 *Removal of Nests 8.000

0.000

240-00010  
 

1,360.008.000

0.00

8.000

HOUR

170.00000

0240 Aggregate Base Course (Class 1) 11,005.980

0.000

304-01000  
 

196,456.7411,005.980

0.00

11,005.980

TON 

17.85000

0240 MATERIAL ALLOWANCE Aggr, ABC CL 1 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 Aggregate Base Course (Class 6) 64,964.490

0.000

304-06000  
 

1,406,481.2164,964.490

0.00

64,964.490

TON 

21.65000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000

0245 MATERIAL ALLOWANCE Aggr, ABC CL 6 0.000

0.000

0.000.000

0.00TON 

12.76000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

0.000.000

0.00

0.000

SY  

2.75000

0255 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

81,372.000

0.000

310-00610  
 

227,841.6081,372.000

0.00

81,372.000

SY  

2.80000

0260 *Hot Mix Asphalt (Patching) (Asphalt) 787.550

0.000

403-00720  
 

151,997.15787.550

0.00

787.550

TON 

193.00000

0265 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(3 Inches) 0.000

0.000

403-34723  
 

0.000.000

0.00

3,753.000

SY  

22.10000

0270 *Hot Mix Asphalt (Grading SX)(75)(PG 58-28)(4.5 
Inches) 

0.000

0.000

403-34725  
 

0.000.000

0.00

1,504.000

SY  

31.70000

0275 *Hot Mix Asphalt (Grading SX)(75)(PG 58-34)(2 Inches) 0.000

0.000

403-34733  
 

0.000.000

0.00

10,292.000

SY  

14.40000

0280 *HMA Safety Edge 0.000

0.000

403-40000  
 

0.000.000

0.00

2,241.000

LF  

4.05000

0285 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

735.000

GAL 

7.25000

0290 Concrete Pavement (9 Inch) 41,599.000

36,960.000

412-00900  
 

3,838,392.7478,559.000

1,805,865.60

135,299.000

SY  

48.86000

0290 MATERIAL ALLOWANCE PCCP Pavement 100,465.000

-36,960.000

589,326.4063,505.000

-342,988.80SY  

9.28000

0295 Concrete Safety Edge 14,781.000

8,292.000

412-02000  
 

79,601.8523,073.000

28,607.40

49,249.000

LF  

3.45000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

0.000

SY  

1.50000

0305 Riprap (12 Inch) 246.500

28.600

506-00212  
 

31,636.50275.100

3,289.00

600.000

CY  

115.00000

0305 MATERIAL ALLOWANCE 12 Inch Riprap 161.000

-28.600

10,226.58132.400

-2,209.06CY  

77.24000

0310 Geogrid Reinforcement 13,846.650

0.000

506-01020  
 

39,462.9513,846.650

0.00

13,846.650

SY  

2.85000

0315 Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

17.000

CY  

1,970.00000

0320 *Concrete Class B 232.000

0.000

601-01000  
 

223,416.00232.000

0.00

232.000

CY  

963.00000

0325 *Reinforcing Steel 22,532.000

0.000

602-00000  
 

33,798.0022,532.000

0.00

22,532.000

LB  

1.50000

0330 *8x8 Foot Concrete Box Culvert (Precast) 297.000

0.000

603-70808  
 

392,040.00297.000

0.00

297.000

LF  

1,320.00000

0335 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

5,230.001.000

0.00

1.000

EACH

5,230.00000

0340 Guardrail Type 3 (6-3 Post Spacing) (31 Inch MGS) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,911.000

LF  

39.30000

0345 Guardrail Type 9 (Style CGE) (Special) 0.000

0.000

606-00943  
 

0.000.000

0.00

685.000

LF  

76.60000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

11.000

EACH

3,900.00000

0355 *End Post 51.000

0.000

607-00005  
 

13,311.0051.000

0.00

51.000

EACH

261.00000

0360 *Corner and Line Brace Post 19.000

0.000

607-00010  
 

5,643.0019.000

0.00

54.000

EACH

297.00000

0365 *End Post (Special) 62.000

0.000

607-00015  
 

21,824.0062.000

0.00

120.000

EACH

352.00000

0370 *Corner and Line Brace Post (Special) 156.000

0.000

607-00020  
 

18,876.00156.000

0.00

180.000

EACH

121.00000

0375 *Fence Barbed Wire With Treated Wooden Posts (Special) 35,161.000

0.000

607-01110  
 

200,417.7035,161.000

0.00

35,161.000

LF  

5.70000

0375 MATERIAL ALLOWANCE 1,149.000

0.000

1,723.501,149.000

0.00LF  

1.50000

0380 *Fence Combination Wire With Treated Wooden Posts 
(Special) 

13,537.000

0.000

607-11310  
 

83,252.5513,537.000

0.00

16,778.000

LF  

6.15000

0380 MATERIAL ALLOWANCE 3,241.000

0.000

4,861.503,241.000

0.00LF  

1.50000

0385 *Fence (Plastic) 150.000

0.000

607-11525  
 

180.00150.000

0.00

150.000

LF  

1.20000

0390 *Fence (Special) 448.000

0.000

607-11530  
 

14,112.00448.000

0.00

500.000

LF  

31.50000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *16 Foot Gate 7.000

0.000

607-60116  
 

1,694.007.000

0.00

10.000

EACH

242.00000

0400 *16 Foot Gate (Special) 16.000

0.000

607-60117  
 

3,872.0016.000

0.00

16.000

EACH

242.00000

0405 *20 Foot Gate 1.000

0.000

607-60120  
 

364.001.000

0.00

3.000

EACH

364.00000

0410 *20 Foot Gate (Special) 7.000

0.000

607-60121  
 

4,669.007.000

0.00

8.000

EACH

667.00000

0415 16 Foot Cattle Guard 1.000

0.000

611-00016  
 

3,030.001.000

0.00

1.000

EACH

3,030.00000

0420 *Delineator (Type I) 83.000

0.000

612-00001  
 

2,216.1083.000

0.00

150.000

EACH

26.70000

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

16.000

EACH

29.10000

0430 *Delineator (Type III) 15.000

0.000

612-00003  
 

472.5015.000

0.00

113.000

EACH

31.50000

0435 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

66.130

SF  

24.20000

0440 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

59.000

SF  

30.30000

0445 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

155.500

SF  

36.40000
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PCN: 22044-ALTBID2 ESTIMATE RUN 09/03/2020

PROJECT: STA0131-070 PCCP ALT          ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 *Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

91.500

LF  

40.00000

0455 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01572  
 

0.000.000

0.00

443.500

LF  

30.30000

0460 Rumble Strip 12,772.000

4,682.000

614-80385  
 

5,236.2017,454.000

1,404.60

36,575.000

LF  

0.30000

0465 18 Inch Drainage Pipe (Class 10) (Complete In Place) 242.000

32.000

624-30019  
 

23,892.80274.000

2,790.40

274.000

LF  

87.20000

0465 MATERIAL ALLOWANCE Pipe, Drainage 32.000

-32.000

0.000.000

-1,204.80LF  

37.65000

0470 24 Inch Drainage Pipe (Class 10) (Complete In Place) 1,837.000

0.000

624-30025  
 

172,494.301,837.000

0.00

1,837.000

LF  

93.90000

0470 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

31.93000

0475 30 Inch Drainage Pipe (Class 10) (Complete In Place) 159.000

0.000

624-30031  
 

18,444.00159.000

0.00

159.000

LF  

116.00000

0480 36 Inch Drainage Pipe (Class 10) (Complete In Place) 344.000

0.000

624-30037  
 

46,096.00344.000

0.00

344.000

LF  

134.00000

0485 48 Inch Drainage Pipe (Class 10) (Complete In Place) 306.000

0.000

624-30049  
 

56,304.00306.000

0.00

306.000

LF  

184.00000

0485 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

77.99000
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NO.
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NO.
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UNITS
UNIT PRICE
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PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0490 60 Inch Drainage Pipe (Class 10) (Complete In Place) 408.000

0.000

624-30061  
 

102,816.00408.000

0.00

408.000

LF  

252.00000

0490 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

79.50000

0495 24 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

573.000

0.000

624-50025  
 

103,713.00573.000

0.00

573.000

LF  

181.00000

0495 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

105.49000

0500 48 Inch Equivalent Drainage Pipe Elliptical (Class 10)
(Comp 

116.000

0.000

624-50049  
 

42,456.00116.000

0.00

116.000

LF  

366.00000

0500 MATERIAL ALLOWANCE Pipe, Drainage 0.000

0.000

0.000.000

0.00LF  

209.95000

0505 *Construction Surveying 0.570

0.260

625-00000  
 

103,667.000.830

32,474.00

1.000

L S 

124,900.00000

0510 *Mobilization 1.000

0.000

626-00000  
 

694,344.001.000

0.00

1.000

L S 

694,344.00000

0515 *Public Information Services (Tier III) 0.747

0.083

626-01103  
 

6,175.200.830

617.52

1.000

L S 

7,440.00000

0520 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

522.000

GAL 

106.00000

0525 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

951.000

GAL 

48.70000
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD

14:47:14

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0530 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Spe 

0.000

0.000

627-30407  
 

0.000.000

0.00

646.000

SF  

25.20000

0535 *Flagging 6,501.500

2,367.000

630-00000  
 

279,357.758,868.500

74,560.50

10,000.000

HOUR

31.50000

0540 *Pilot Car Operation 722.000

381.000

630-00001  
 

80,188.101,103.000

27,698.70

3,200.000

HOUR

72.70000

0545 *Traffic Control Inspection 80.000

1.000

630-00007  
 

34,344.0081.000

424.00

129.000

DAY 

424.00000

0550 *Traffic Control Management 184.000

34.000

630-00012  
 

257,240.00218.000

40,120.00

286.000

DAY 

1,180.00000

0555 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

6.000

EACH

1,450.00000

0560 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

2.000

EACH

424.00000

0565 *Construction Traffic Sign (Panel Size A) 10.000

0.000

630-80341  
 

727.0010.000

0.00

47.000

EACH

72.70000

0570 *Construction Traffic Sign (Panel Size B) 17.500

0.000

630-80342  
 

1,379.0017.500

0.00

92.000

EACH

78.80000

0575 *Construction Traffic Sign (Panel Size C) 4.000

0.000

630-80343  
 

339.604.000

0.00

8.000

EACH

84.90000

0580 *Construction Traffic Sign (Special) 48.000

0.000

630-80344  
 

1,161.6048.000

0.00

96.000

SF  

24.20000
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0585 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

12,270.001.500

0.00

3.000

EACH

8,180.00000

0590 *Drum Channelizing Device 150.000

0.000

630-80360  
 

2,730.00150.000

0.00

300.000

EACH

18.20000

0595 *Drum Channelizing Device (With Light) (Flashing) 15.000

0.000

630-80363  
 

273.0015.000

0.00

30.000

EACH

18.20000

0600 *Drum Channelizing Device (With Light) (Steady Burn) 15.000

0.000

630-80364  
 

273.0015.000

0.00

30.000

EACH

18.20000

0605 *Portable Traffic Speed Monitor 97.000

0.000

630-80368  
 

1,765.4097.000

0.00

630.000

DAY 

18.20000

0610 Concrete Barrier (Temporary) 225.000

0.000

630-80370  
 

13,185.00225.000

0.00

450.000

LF  

58.60000

0615 *Traffic Cone 105.000

0.000

630-80380  
 

635.25105.000

0.00

210.000

EACH

6.05000

0620 *Impact Attenuator (Temporary) 1.000

0.000

630-85010  
 

5,460.001.000

0.00

4.000

EACH

5,460.00000

0625 *Mobile Attenuator 0.500

0.000

630-85020  
 

7,275.000.500

0.00

2.000

EACH

14,550.00000

0630 *Traffic Signal (Temporary) 0.250

0.000

630-86801  
 

7,875.000.250

0.00

1.000

L S 

31,500.00000

0635 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

800,000.000

F A 

1.00000
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0640 F/A Fuel Cost Adjustment -47,557.980

-5,797.920

700-70016  
 

-53,355.90-53,355.900

-5,797.92

-50,000.000

F A 

1.00000

0645 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0650 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

350,000.000

F A 

1.00000

0655 F/A Project First Program 1,500.000

0.000

700-70034  
 

1,500.001,500.000

0.00

2,000.000

F A 

1.00000

0660 F/A Smart Work Zone Technology 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0665 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0690 French Drain / CO No. 2 MCR LI No. 1 551.000

0.000

605-82200  
 

26,938.39551.000

0.00

600.000

LF  

48.89000

0695 Added Item (Dollar)/ Overweight Load Price Reduction -480.000

0.000

900-00006  
 

-480.00-480.000

0.00

-480.000

DOL 

1.00000

0700 ABC (CL 3) CO No. 4 MCR LI No. 2 1,737.000

0.000

304-03005  
 

34,740.001,737.000

0.00

1,737.000

CY  

20.00000

0705 Added Item (Dollar)/ Violation of Working Time Price 
Reduction

-2,250.000

0.000

900-00006  
 

-2,250.00-2,250.000

0.00

-2,250.000

DOL 

1.00000
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0710 Added Item (Dollar)/ Erosion Control Liquidated 
Damages

-1,500.000

0.000

900-00006  
 

-1,500.00-1,500.000

0.00

-1,500.000

DOL 

1.00000

CAT 11,980,493.301,701,501.2417,483,792.54CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0675 *Field Office (Class 2) 0.747

0.083

620-00002  
 

53,327.500.830

5,332.75

1.000

EACH

64,250.00000

0680 *Field Laboratory (Class 2) 0.747

0.083

620-00012  
 

52,331.500.830

5,233.15

1.000

EACH

63,050.00000

0685 *Sanitary Facility 2.000

0.000

620-00020  
 

19,400.002.000

0.00

2.000

EACH

9,700.00000

CAT 125,059.0010,565.90146,700.00CURRENT AMT0400 $ $ $

$12,105,552.301,712,067.14$17,630,492.54$CURRENT AMTPROJECT TOTAL


